

Matt Noyce
Project Manager
Layton Construction Co., Inc.
9090 Sandy Parkway
Sandy, UT 84070

Tuesday, December 01, 2009

To whom it may concern,

I have had the pleasure of working with IMS Masonry during the past 2 ½ years on the new Wasatch High School, located in Heber City, Utah. During this time IMS has exemplified there professionalism which sets them apart from most subcontractors. IMS excels in planning, productivity, productivity tracking, scheduling, safety, quality, management collaboration and problem solving

Owners, Alan Johnson and Heath Holdaway use their experience and positive reinforcement to inspire, direct and motivate their team to accomplish even the most challenging schedules. The masonry installation at Wasatch High extended through one of the most severe cold and snowy winters on record at the National Oceanic and Atmospheric Administration for the project location. Nearly 3 months of masonry schedule was lost due to unusually severe weather that winter. Through much collaboration with Layton's onsite management team, planning with other project subcontractors and double the originally planned man power, IMS was able to help regain valuable time in order to enclose the building by the following winter and to meet the Owners schedule for a school start fall of 2009.

I will always be grateful to have worked with such a professional masonry subcontractor and for their accomplishments on the new Wasatch High School. I look forward to the opportunity to work with IMS Masonry again.

Thank you,



Matt Noyce

